

[Dec-16]

[MPDOM-316]
MBA Degree Examination

Operations Management
III SEMESTER

PROJECT MANAGEMENT
(Effective from the admitted batch 2012-13)

Time: 3 Hours

Max.Marks: 70

Instructions: All parts of the unit must be answered in one place only.
Figures in the right hand margin indicate marks allotted.

SECTION-A

1. Answer any **Five** of the following: (5×4=20)
- a) Feasibility study
 - b) What is the need for project management
 - c) Project Financing
 - d) Explain the role of human resource in the project
 - e) Financial analysis
 - f) Explain the Financier Structures in Project
 - g) Project Evaluation
 - h) Explain the managing transition from project

SECTION-B

Answer all questions:

(5×8=40)

2. a) How do you formulate a detailed project Report?
- OR**
- b) Explain the nature & significance of project management
3. a) Discuss the various phases of contracting for materials and equipment

OR

- b) Explain the methods of Allocation Technique

4. a) What are the sources of project financing?

OR

b) Explain the financing structures in Organizing Projects

5. a) MIS is a feed forward rather than feedback system in project management

OR

b) Discuss few methods of allocating resources for effective project management

6. a) What is Integrated project management control system?

OR

b) How do you manage the Transition from project to operations?

SECTION-C

7. Case (Compulsory)

10

The details of activities of a construction project are given below. Draw a network and determine job project completion time, critical activities and total float for each activity

Activity	A	B	C	D	E	F	G	H	I	J	K	L	M	N	P
Predecessors	---	A	B	A	D	A	F	G	C	B,I	H	K	E	J,C	M,G
Duration (days)	14	15	25	20	12	9	21	24	16	18	20	6	8	7	10

[26/III S/216]